

Pursant to IC 20-40-18-6, the **Madison-Grant United School Corporation** plan contains a listing of all proposed projects that are capital in nature that exceed \$10,000 that are expected to begin within the three years immediately following the year the plan was adopted.

Capital Project Plan Adoption Date:

23-Sep-19

	Project Description*	Estimated Start Date	Estimated End Date		Estimated Project Cost
1	Summitville paint gym bleachers and walls	1/1/2020	12/31/2020	S	20,000.00
2	Summitville repair outside west back walls	1/1/2020	12/31/2020	S	10,000.00
3	Summitville door frames repainted	1/1/2020	12/31/2020	S	20,000.00
4	Summitville Hallways repainted	1/1/2021	12/31/2021	S	15,000.00
5	Summitville water fountains with filtration	1/1/2021	12/31/2021	S	20,000.00
6	Summitville Security Cameras	1/1/2022	12/31/2022	S	10,000.00
7	Park additional cameras	1/1/2020	12/31/2020	S	10,000.00
8	Park cafeteria signage	1/1/2020	12/31/2020	S	10,000.00
9	Park paint metal storage doors	1/1/2020	12/31/2020	S	15,000.00
10	Park resurface chalk boards	1/1/2021	12/31/2021	S	10,000.00
11	Park conference room furniture	1/1/2021	12/31/2021	S	10,000.00
12	Park replace classroom furniture	1/1/2021	12/31/2021	S	15,000.00
13	Park resurface chalk boards	1/1/2022	12/31/2022	S	10,000.00
14	Park 5th and 6th grade lockers	1/1/2022	12/31/2022	S	25,000.00
15	Park replace classroom furniture	1/1/2022	12/31/2022	S	15,000.00
16	Park Library Furniture	1/1/2022	12/31/2022	S	20,000.00
17	Park build out stem room	1/1/2022	12/31/2022	S	50,000.00
18	Jr/Sr High Paint Classroom	1/1/2020	12/31/2020	S	15,000.00
19	Jr/Sr High Room Design	1/1/2020	12/31/2020	S	60,000.00
20	Jr/Sr High Access Points	1/1/2020	12/31/2020	S	78,000.00
21	Jr/Sr Facs Lab	1/1/2020	12/31/2020	S	75,000.00
22	Jr/ Sr Chromebook Refresh	1/1/2020	12/31/2020	S	60,000.00
23	Jr./Sr Signage	1/1/2020	12/31/2020	S	25,000.00

24	Jr High Media Center Makeover	1/1/2020	12/31/2020	S	30,000.00
25	Jr/Sr High Main Media Center Makeover	1/1/2020	12/31/2020	S	20,000.00
26	Jr/Sr High Band Instruments	1/1/2020	12/31/2020	S	24,000.00
27	Jr/Sr High Auditorium Update	1/1/2020	12/31/2020	S	50,000.00
28	Jr/Sr High Lecture Hall Furniture and Flooring	1/1/2020	12/31/2020	S	500,000.00
29	Jr/Sr High Renovate Gym Restrooms	1/1/2020	12/31/2020	S	75,000.00
30	Jr/Sr High Paint Classroom	1/1/2021	12/31/2021	S	15,000.00
31	Jr/Sr Facs Lab	1/1/2021	12/31/2021	S	50,000.00
32	Jr/ Sr Chromebook Refresh	1/1/2021	12/31/2021	S	60,000.00
33	Jr./Sr Signage	1/1/2021	12/31/2021	S	25,000.00
34	Jr/Sr Classroom Flooring	1/1/2021	12/31/2021	S	15,000.00
35	Jr/Sr Lights at Footbal/Track Facility	1/1/2021	12/31/2021	S	120,000.00
36	Jr/Sr High Paint Classroom	1/1/2022	12/31/2022	S	15,000.00
37	Jr/Sr High Room Design	1/1/2022	12/31/2022	S	30,000.00
38	Jr/Sr High Access Points	1/1/2022	12/31/2022	S	78,000.00
39	Jr/Sr High Chromebook Refresh	1/1/2022	12/31/2022	S	60,000.00
40	Jr/Sr High Classroom Flooring	1/1/2022	12/31/2022	S	15,000.00
41	Jr/Sr High Paint Classroom	1/1/2023	12/31/2023	S	15,000.00
42	Jr/Sr High Room Design	1/1/2023	12/31/2023	S	30,000.00
43	Jr/Sr High Chromebook Refresh	1/1/2023	12/31/2023	S	60,000.00
44	Jr/Sr High Classroom Flooring	1/1/2023	12/31/2023	S	15,000.00
45	Corporation Facilities-Park New Sealcoat North and South Parking lot	1/1/2020	12/31/2020	S	30,000.00
46	Corporation Facilities-Park-New Playground Equipment	1/1/2020	12/31/2020	S	20,000.00
47	Corporation Facilities-Park New Sealcoat North and South Parking lot	1/1/2023	12/31/2023	S	30,000.00
48	Corporation Facilities-Summitville New SealCoat East and South	1/1/2020	12/31/2020	S	15,000.00
49	Corporation Facilities-Summitville New SealCoat East and South	1/1/2023	12/31/2023	S	15,000.00

50	Corporation Facilities-Summitville-Sidewalks South of Building	1/1/2021	12/31/2021	S	20,000.00
51	Corporation Facilities-Summitville-New Playground Equipment	1/1/2021	12/31/2021	S	10,000.00
52	Corporation Facilities-Summitville-New Playground Equipment	1/1/2022	12/31/2022	S	10,000.00
53	Corporation Facilities-Summitville-New Playground Equipment	1/1/2023	12/31/2023	S	10,000.00
54	Corporation Financial Software	1/1/2020	12/31/2020	S	50,000.00
55	Corporation Financial Software	1/1/2021	12/31/2021	S	50,000.00
56					

Note: Project Description may include a description of the project including physical location, scope of work, and/or internal project name or tracking number.